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(1) Specify needs for printing and
writing paper consistent with the min-
imum content standards specified in
section 505 of Executive Order 13101 of
September 14, 1998, Greening the Gov-
ernment through Waste Prevention,
Recycling, and Federal Acquisition
(see 11.303); and

(2) Comply with the policy in 11.002(d)
regarding procurement of products con-
taining recovered materials, and envi-
ronmentally preferable and energy-effi-
cient products and services.

(o) Ensuring that acquisition plan-
ners specify needs and develop plans,
drawings, work statements, specifica-
tions, or other product descriptions
that address Electronic and Informa-
tion Technology Accessibility Stand-
ards (see 36 CFR part 1194) in proposed
acquisitions (see 11.002(e)) and that
these standards are included in require-
ments planning, as appropriate (see
subpart 39.2).

(p) Making a determination, prior to
issuance of a solicitation for advisory
and assistance services involving the
analysis and evaluation of proposals
submitted in response to a solicitation,
that a sufficient number of covered
personnel with the training and capa-
bility to perform an evaluation and
analysis of proposals submitted in re-
sponse to a solicitation are not readily
available within the agency or from an-
other Federal agency in accordance
with the guidelines at 37.204.

(q) Ensuring that no purchase re-
quest is initiated or contract entered
into that would result in the perform-
ance of an inherently governmental
function by a contractor and that all
contracts or orders are adequately
managed so as to ensure effective offi-
cial control over contract or order per-
formance.

(r) Ensuring that knowledge gained
from prior acquisitions is used to fur-
ther refine requirements and acquisi-
tion strategies. For services, greater
use of performance-based contracting
methods and, therefore, fixed-price
contracts (see 37.602-5) should occur for
follow-on acquisitions.

(s) Ensuring that acquisition plan-
ners, to the maximum extent prac-
ticable—

7.104

(1) Structure contract requirements
to facilitate competition by and among
small business concerns; and

(2) Avoid unnecessary and unjustified
bundling that precludes small business
participation as contractors (see 7.107)
(15 U.S.C. 631(j)).

(t) Ensuring that agency planners on
information technology acquisitions
comply with the capital planning and
investment control requirements in 40
U.S.C. 1422 and OMB Circular A-130.

[48 FR 42124, Sept. 19, 1983, as amended at 50
FR 1735, Jan. 11, 1985; 50 FR 27561, July 3,
1985; 50 FR 52429, Dec. 23, 1985; 51 FR 27116,
July 29, 1986; 57 FR 60574, Dec. 21, 1992; 60 FR
28495, May 31, 1995; 60 FR 48236, Sept. 18, 1995;
60 FR 49721, Sept. 26, 1995; 61 FR 2628, Jan. 26,
1996; 62 FR 40236, July 25, 1997; 62 FR 44814,
Aug. 22, 1997; 64 FR 72442, Dec. 27, 1999; 65 FR
36017, June 6, 2000; 66 FR 20896, Apr. 25, 2001;
67 FR 56118, Aug. 30, 2002]

7.104 General procedures.

(a) Acquisition planning should begin
as soon as the agency need is identi-
fied, preferably well in advance of the
fiscal year in which contract award or
order placement is necessary. In devel-
oping the plan, the planner shall form
a team consisting of all those who will
be responsible for significant aspects of
the acquisition, such as contracting,
fiscal, legal, and technical personnel.
The planner should review previous
plans for similar acquisitions and dis-
cuss them with the key personnel in-
volved in those acquisitions. At key
dates specified in the plan or whenever
significant changes occur, and no less
often than annually, the planner shall
review the plan and, if appropriate, re-
vise it.

(b) Requirements and logistics per-
sonnel should avoid issuing require-
ments on an urgent basis or with unre-
alistic delivery or performance sched-
ules, since it generally restricts com-
petition and increases prices. Early in
the planning process, the planner
should consult with requirements and
logistics personnel who determine
type, quality, quantity, and delivery
requirements.

(c) The planner shall coordinate with
and secure the concurrence of the con-
tracting officer in all acquisition plan-
ning. If the plan proposes using other
than full and open competition when
awarding a contract, the plan shall
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7.105

also be coordinated with the cognizant
competition advocate.

[48 FR 42124, Sept. 19, 1983, as amended at 50
FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23,
1985; 67 FR 56118, Aug. 30, 2002]

7.105 Contents of written acquisition
plans.

In order to facilitate attainment of
the acquisition objectives, the plan
must identify those milestones at
which decisions should be made (see
paragraph (b)(19) below). The plan must
address all the technical, business,
management, and other significant
considerations that will control the ac-
quisition. The specific content of plans
will vary, depending on the nature, cir-
cumstances, and stage of the acquisi-
tion. In preparing the plan, the planner
must follow the applicable instructions
in paragraphs (a) and (b) below, to-
gether with the agency’s implementing
procedures. Acquisition plans for serv-
ice contracts or orders must describe
the strategies for implementing per-
formance-based contracting methods
or must provide rationale for not using
those methods (see subpart 37.6).

(a) Acquisition background and objec-
tives—(1) Statement of need. Introduce
the plan by a brief statement of need.
Summarize the technical and contrac-
tual history of the acquisition. Discuss
feasible acquisition alternatives, the
impact of prior acquisitions on those
alternatives, and any related in-house
effort.

(2) Applicable conditions. State all sig-
nificant conditions affecting the acqui-
sition, such as (i) requirements for
compatibility with existing or future
systems or programs and (ii) any
known cost, schedule, and capability or
performance constraints.

(3) Cost. Set forth the established
cost goals for the acquisition and the
rationale supporting them, and discuss
related cost concepts to be employed,
including, as appropriate, the following
items:

(i) Life-cycle cost. Discuss how life-
cycle cost will be considered. If it is
not used, explain why. If appropriate,
discuss the cost model used to develop
life-cycle-cost estimates.

(ii) Design-to-cost. Describe the de-
sign-to-cost objective(s) and under-
lying assumptions, including the ra-
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tionale for quantity, learning-curve,
and economic adjustment factors. De-
scribe how objectives are to be applied,
tracked, and enforced. Indicate specific
related solicitation and contractual re-
quirements to be imposed.

(iii) Application of should-cost. De-
scribe the application of should-cost
analysis to the acquisition (see 15.407-
4).

(4) Capability or performance. Specify
the required capabilities or perform-
ance characteristics of the supplies or
the performance standards of the serv-
ices being acquired and state how they
are related to the need.

(5) Delivery or performance-period re-
quirements. Describe the basis for estab-
lishing delivery or performance-period
requirements (see subpart 11.4). Ex-
plain and provide reasons for any ur-
gency if it results in concurrency of de-
velopment and production or con-
stitutes justification for not providing
for full and open competition.

(6) Trade-offs. Discuss the expected
consequences of trade-offs among the
various cost, capability or perform-
ance, and schedule goals.

(7) Risks. Discuss technical, cost, and
schedule risks and describe what ef-
forts are planned or underway to re-
duce risk and the consequences of fail-
ure to achieve goals. If concurrency of
development and production is
planned, discuss its effects on cost and
schedule risks.

(8) Acquisition streamlining. If specifi-
cally designated by the requiring agen-
cy as a program subject to acquisition
streamlining, discuss plans and proce-
dures to:

(i) Encourage industry participation
by using draft solicitations,
presolicitation conferences, and other
means of stimulating industry involve-
ment during design and development in
recommending the most appropriate
application and tailoring of contract
requirements;

(ii) Select and tailor only the nec-
essary and cost-effective requirements;
and

(iii) State the timeframe for identi-
fying which of those specifications and
standards, originally provided for guid-
ance only, shall become mandatory.

(b) Plan of action—(1) Sources. Indi-
cate the prospective sources of supplies
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